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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6. Rm #: 7. Org.
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8. Title of Change: Deliver 4PY.Geneva to SMC For Distribution to the Mini-DAAC, VATC, EDC, and LaRC

9. Origihator Sig@u’elDa? o ‘ 10. Class 11. Type: 12. Need Date: 5/17/99
%:/H\ N b 5/19133 CCR
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16. Documentation/Drawings impacted: C) 17. Schedule 18. Cl(s) Affected: CSS, DPS, PLS
None. - Impact:
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19. Release Affected: 20, Date due to Customer: | 21. Impl. Date: 22. Estimated Cost:
4PY N/A 5/17/99 None

23. Source Reference:  XJNCR (attach) [ JAction item [ |Tech Ref. [ JGSFC [ ]Other:
22738 and 22566

24. Description of Change: (use additional Sheets if necessary)
Development has prepared fixes for two NCRs: 22566, which impacts the ability to do MOJO/JDT interface testing with the Japanese
at EDC, and 22738, which impacts the ability to run PDPS for the LaRC ETEs.

25. Proposed Solution: (use additional sheets if necessary)
CSG has prepared two Sun tar files, one for MOJO and one for PDPS. SMC shall pull these tar files and shall distribute the MOJO
tar file to EDC, the Mini-DAAC and the VATC, and shall distribute the PDPS tar file to LaRC, the Mini-DAAC, and the VATC.

26. Alternate Solution: (use additional sheets if necessary)
None.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EDC will be unable fo perform interface testing with the Japanese, and LaRC will be unable to execute a full set of tests for the LaRC
ETE.

28. Justification for Emergency (If Block 15 is “Emergency”):
The LaRC ETE Dry Run schedule is dependent on installing these executables in the next 48 hours.
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35. M&O CCB Chair (Sign/Date): ~ 36. Disposition: (Approved ) 37. CM Manager’s Closure:
c%k‘ AIC Disapproved
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38. ECP CCB Chair (Sign/Date): 39. Disposition: Approved 40. CCR Closed Date:
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Disapproved
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ADDITIONAL SHEET

CCR #: ?7 J#<"/Rev: —Originator: R.Miller

/

Telephone: x0400 Office: 2078

Title of Change: Deliver 4PY.Geneva to SMC For Distribution to the Mini-DAAC, VATC, EDC, and LaRC

Installation Instructions:

MOJO: This delivery provides an updated .sitemap which includes the delivery of MOJO to EDC, the VATC, and the Mini-DAAC.
Run the set-up script to install the new .sitemap, then run the instructions provided with the 4PX.27 delivery to install the MOJO
package.

PDPS: This delivery requires a code only re-installation of all Sun PDPS executables/binaries. Using ECS Assist, install all
PDPS packages on all Sun hosts. Do not perform any Mkcfg, Mkedsentries, or database updates.
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